backlog smartsheet

| Task Name                        | Due Date | Done | Assigned To | Status |
|----------------------------------|----------|------|-------------|--------|
| Decide on project                | 10/10/18 |      | all         |        |
| 2 Decide on language             | 10/12/18 |      | all         |        |
| 3 Download and setup needed IDE  | 10/13/18 |      | all         |        |
| Design game rules and goals      | 10/13/18 |      | all         |        |
| 5 Design minigames               | 11/23/18 |      | all         |        |
| 6 Complete small-scale prototype | 10/21/18 |      | all         |        |
| 7 Plan new additions             | 10/26/18 |      | all         |        |
| 8 Implement new additions        | 11/15/18 |      | all         |        |
| 9 Document new additions         | 11/23/18 |      | all         |        |
| Thanksgiving break               | 11/25/18 |      |             |        |
| 11 Full project 4 ready          | 10/23/18 |      | all         |        |

| Comments |
|----------|
|          |
|          |
|          |
|          |
|          |
|          |
|          |
|          |
|          |
|          |
|          |
|          |